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» Large Practices
ICD-10 TRANSITION CHECKLIST

Depending on your organization, many of these tasks 
can be performed on a compressed timeline or performed 
at the same time as other tasks.

Planning, Communication, and Assessment                    
Actions to Take Immediately
To prepare for testing, make sure you have completed the following activities. 
If you have already completed these tasks, review the information to make sure 
you did not overlook an important step. 

Review ICD-10 resources from CMS, trade associations, payers, and vendors

Inform your staff/colleagues of upcoming changes (1 month)

Create an ICD-10 project team (1 month)

Identify how ICD-10 will affect your practice (3 months)

       •   How will ICD-10 affect your people and processes? To find out,   
           ask all staff members how/where they use/see ICD-9

    •   Include ICD-10 as you plan for projects like meaningful use of          
    electronic health records 

Develop and complete an ICD-10 project plan for your organization (1 month) 

  •   Identify each task, including deadline and who is responsible
  •   Develop plan for communicating with staff and business partners   

  about ICD-10

Estimate and secure budget (potential costs include updates to practice 
management systems, new coding guides and superbills, staff training)              
(2 months) 

Ask your payers and vendors—software/systems, clearinghouses, billing 
services—about ICD-10 readiness (2 months)

    •   Ask about systems changes, a timeline, costs, and testing plans
    •   Ask when they will start testing, how long they will need, and how you     

    and other clients will be involved
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Here is a checklist  
of ICD-10 tasks, 
including estimated 
timeframes for  
each task. 
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    •   Review trading partner agreements
    •   Select/retain vendor(s)

Review changes in documentation requirements and educate staff by looking at 
frequently used ICD-9 codes and new ICD-10 codes (ongoing)

Transition and Testing

Conduct high-level training on ICD-10 for clinicians and coders to prepare for 
testing (e.g., clinical documentation, software updates)

Start testing ICD-10 codes and systems with your practice’s coding, billing, and 
clinical staff 

       •  Use ICD-10 codes for diagnoses your practice sees most often    

       •  Test data and reports for accuracy

Monitor vendor and payer preparedness, identify and address gaps

Begin testing claims and other transactions using ICD-10 codes with business 
trading partners such as payers, clearinghouses, and billing services

Review coder and clinician preparation; begin detailed ICD-10 coding training

Work with vendors to complete transition to production-ready ICD-10 systems

Complete Transition/Full Compliance October 1, 2014

Complete ICD-10 transition for full compliance

       •  ICD-9 codes continue to be used for services provided before                 
          October 1, 2014

       •  ICD-10 codes required for services provided on or after                                    
          October 1, 2014

       •  Monitor systems and correct errors if needed

CMS consulted resources from the American Medical Association (AMA), the American Health Information 
Management Association (AHIMA), the North Carolina Healthcare Information & Communications Alliance 
(NCHICA) and the Workgroup for Electronic Data Interchange (WEDI) in developing this timeline.
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